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Meeting Minutes Transmittal

300 Area Project Meeting
Project Managers Meeting

Federal Building, Room 590A

Richland, Washington

May 7, 1998

1:00 p.m. to 1:30 p.m.

The undersigned indicate by their signatures that these meeting minutes

reflect the actual occurrences of the above dated Unit Managers,Meeting.-

Mary E. Burandt,

c AT ^"",a 'L-
Jean J. Wallace,

Ecology

ect Manager, RL
te:

Date:
& 0

Project Manager, Washington Stat4 Department of

300 Area Project Meeting, PNNL Concurrence

Da t e•
K. Lutter, Contractor Representative, PNNL

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Commitment/Agreement Tracking Log ;^ 1234
Attachment 5 - PNNL WMOC Program - FY 1998 Performance Summary '
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Distribution:

M. A. Barnard RL K8-50
M. E. Burandt RL K8-50
G. P. Davis Ecology B5-18
B. J. Day PNNL K1-14
S. L. Jones PNNL P7-28
S. P. Juracich PNNL P8-34
W. B. Larson PNNL P7-28
D. K. Lutter PNNL P7-79
E. M. Mattlin RL A5-15
M. W. McCoy PNNL P7-79
A. C. McKarns RL A5-15
C. J. Simiele PNNL P8-45
J. J. Wallace Ecology B5-18
S. L. Warren PNNL P8-34
P. J. Weaver PNNL K9-25
H. T. Tilden PNNL P7-79
RCRA Files/JM WHC H6-23

ADMINISTRATIVE RECORD (Two Copies Each Record): 300 Area Projects, H-0-7;
325 Hazardous Waste Treatment Unit, T-3-4; 305-B. S-3-2; 324, S-3-4 [Care
of EDMC, WHC ( H6-08)]

Please send comments on distribution list to J. D. McAtee (K9-25),
(509) 372-4183.



Attachment 1

300 AREA PROJECT MEETING

Federal Building, Room 590A

Richland, Washington

May 7, 1998

1:00 p.m. to 1:30 p.m.

Agenda

1. Approval of Past 300 Area PMM minutes. (Ecology/DOE-RL/PNNL) (J. McAtee)

2. Efficiency Issues (Ecology/DOE-RL) (M. Burandt)

3. 325 HWTUs Part B Permit, Rev. 1(Ecology/DOE-RL/PNNL) (H.Tilden/T.

McKarns/M. McCoy)

• Comments on 325 HWTU WAP Tables (Ecology)

4. Status of Silver List Issues(Ecology/DOE-RL/PNNL) (H. Tilden)

5. Status of Action Items (Ecology/DOE-RL/PNNL)

01-08-98:2 Silver List Item(11.2, HEPA Filters) with DOE-RL waiting
to be sent to Ecology.
ACTION: M. Burandt (DOE-RL)

03-05-98:1 Silver List No. 11.3 and 39, signed copies will be
provided to Ecology.
ACTION: M. Burandt
CLOSED

03-05-98:2 Provide Ecology with a schedule for the PDP and MYWP
development process.
ACTION: M. Burandt
CLOSED

04-02-98:1 Revise the 331 WIDS Sample and Analysis Plan and complete
the responsiveness summary for submittal to Ecology.
ACTION: S. Jones (PNNL)

04-02-98:2 Provide J. Wallace (Ecology) a copy of the basis for the
change request to delete certain work scope.
ACTION: J. Fulton (PNNL)
CLOSED

• Commitment/Agreement Tracking Log (Ecology/DOE-RL/PNNL)

6. General Discussion ( Ecology/DOE-RL/PNNL)

• Sample and Analysis Plan for 331 WIDS ( S. Jones)

7. New Action Items

8. Status of Budget Issues ( Ecology/DOE-RL/PNNL) (J. Fulton)

9. Schedule Variance and Funding ( Ecology/DOE-RL/PNNL) (J. Fulton)



Attachment 1

300 AREA PROJECT MEETING

Federal Building, Room 590A

Richland, Washington

May 7, 1998

1:00 p.m. to 1:30 p.m.

Agenda

10. Next Project Managers Meeting (Ecology/DOE-RL/PNNL)

• Next Meeting
June 4, 1998, 1:00pm - 1:30pm
Federal Building, Room 590A; Richland, Washington

• Proposed topics may be submitted to J. D. McAtee, e-mail
jaralyn.mcatee@pnl.gov, 372-4183, 375-4524 (fax).



300 Area Project Meeting

Richland, Washington

Federal Building, Room 590A

May 7, 1998

1:00 p.m. to 1:30 p.m.

1. Approval of Past 300 Area PMM Minutes

The April 2, 1998 Project Manager Meeting (PMM) minutes were approved.

2. Efficiency Issues

There were no efficiency issues to address.

3. 325 HWTUs Part B Permit Application, Rev. 1

• Comments on 325 HWTU WAP Tables

The 325 HWTU Waste Analysis Plan (WAP) tables have been revised
and are in PNNL review. G. Davis (Ecology) asked when Ecology
would received the revised WAP tables. M. Burandt (DOE-RL)
responded that Ecology will receive the tables before the June
18, 1998 deadline.

4. Status of Silver List Issues

M. Burandt (DOE-RL) reported that Silver list item No. 11.2
regarding the HEPA filters has been completed and signed by DOE-
RL, and H. Tilden (PNNL) will transmit the closeout form to
Ecology tomorrow (5-8-98). H. Tilden (PNNL) provided Ecology
closeout forms for Silver list item Nos. 16.1.8 and 16.5.8 today.
H. Tilden inquired about the status of Silver list closeout form
Nos. 16.10.9 and 16.3.10. M. Anderson (Ecology) will e:mail H.
Tilden regarding the status of those documents.

5. Status of Action Items

01-08-98:2 Silver list item (11.2, HEPA filters) with DOE-RL
waiting to be sent to Ecology.
ACTION: M. Burandt (DOE-RL)
CLOSED: To be transmitted to Ecology by H.Tilden
(PNNL).

03-05-98:1 Silver List No. 11.3 and 39, signed copies will be
provided to Ecology.
ACTION: M. Burandt (DOE-RL)
CLOSED



300 Area Project Meeting

Richland, Washington

Federal Building, Room 590A

May 7, 1998

1:00 p.m. to 1:30 p.m.

03-05-98:2 Provide Ecology with a schedule for the PDP and
MYWP development process.
ACTION: J. Fulton (PNNL)/ M. Burandt (DOE-RL)
CLOSED

04-02-98:1 Revise the 331 WIDS Sample and Analysis Plan and
complete the responsiveness summary for submitta=
to Ecology.
ACTION: S. Jones (PNNL)
OPEN

M. Burandt ( DOE-RL) reported that DOE-RL met with
Bechtel to review information and discuss
characterization, and a decision has not been made
whether sampling will be performed. H. Tilden
(PNNL) stated that the process for determining
each WIDS site status has been approved by Ecology
and EPA March 30, 1998. This action item was left
open.

04-02-98:2 Provide
for the
scope.
ACTION:
CLOSED:
(Ecolog

J. Wallace (Ecology) a copy of the basis
change request to delete certain work

J. Fulton (PNNL)/M. Burandt (DOE-RL)
Top four pages transmitted to J. Wallace

y) on 4/15/98.

• Commitment/Agreement Tracking Log

The current commitment tracking log will be attached to the
meeting minutes ( attachment 4).

6. General Discussion

• Sample and Analysis Plan for 331 WIDS

This topic was discussed under action item No. 04-02-98:1.

• G. Davis (Ecology) inquired about two occurrences notices
pertaining to the 325 and 305-B facilities.

305-B : Improperly transferred waste

S. Warren (PNNL) explained that before a container was
shipped to 305-B, a pH was taken by a field
representative. A four percent solution of nitric acid
had been added, which phased out, and the container was
shipped to 305B. During verification, Waste Management
Hanford (WMH) discovered the container's pH was acidic
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300 Area Project Meeting

Richland, Washington

Federal Building, Room 590A

May 7, 1998

1:00 p.m. to 1:30 p.m.

(they don't shake the contents first , they check each

phase),resulting in the occurrence report for
transporting the container as nonregulated waste
instead of a corrosive waste. S. Warren added that
anything in a container greater than five gallons is
being checked for pH in the field, and 305-B is
currently checking every shipment for pH, regardless of
size.

G. Davis ( Ecology)requested an update on the issue at the next
PMM.

325 facility: electrical breakers tripping on 4/15/98.

S. Jones (PNNL) took an action to provide information
to Ecology regarding the 325 occurrence report by the
next PMM.

• G. Davis (Ecology) provided draft comments regarding the

proposed Class 1 changes to the 325 HWTUs. Proposed Class 1

change III.6.B.d. requires secondary containment for

transporting containers; III.6.B.1., requires LDR

information to accompany waste stream shipments; and

III.6.B.o. pertains to SW-846 Method 1311. There was a

brief discussion regarding Ecology's draft comments, and

Ecology and PNNL agreed to further discuss the comments

outside the PMM.

• G. Davis (Ecology) inquired about the 324 Building tritium
release to the air.

M. Burandt (DOE-RL) explained that there were 200
neutron generators which were put through the plasma
arc, resulting in approximately two drums of vitrified
glass. Prior to disposal, the drums will undergo
examination to ensure they are low level waste. M.
Burandt stated the generators that were treated were
tritium, not hazardous waste, and they did contain some
lead. M. Burandt stated that J. Hensley (Ecology)
reviewed the 324 toxic air permit and operating permit,
and that he indicated the level of the lead did not
pose a problem. M. Burandt noted that she sent J.
Wallace (Ecology) the TCLP results on April 7 or 8,
1998, which indicated the generators were not hazardous
prior to going into the furnace.

G. Davis (Ecology) asked when the Department of Health (DOH) was
notified. M. Burandt (DOE-RL) responded that Ecology would have
to inquired at the 324 facility for notification information.

3



300 Area Project Meeting

Richland, Washington

Federal Building, Room 590A

May 7, 1998

1:00 p.m. to 1:30 p.m.

G. Davis (Ecology) inquired about the sampling, specifically the
80-hour time span before the sampler was turned back on. M.
Burandt (DOE-RL) explained that the test ran 72 hours. When the
furnace was started up it was noted that there was a tritium
sampler, which resulted in a classification issue. The permit
was reviewed, and it was determined that there was no condition
in the permit to do tritium sampling. Essentially the answer
came back that the permit did not require sampling, so the
decision was to turn off the sampler. However, meetings are
currently being held to review this issue.

G. Davis (Ecology) inquired about any foreseeable issues or
comments regarding the Building Emergency Plans (BEPs) for
the 325 or 305-B facilities. H. Tilden (PNNL) responded
that there are no foreseeable issues, and that Ecology's
comments have been incorporated into the BEPs. The revised
BEPs will be transmitted to Ecology on 6/1/98.

G. Davis (Ecology) inquired about the seismic information in
the 305-B Permit. H. Tilden (PNNL) stated that the
information is contained in chapter two of the permit, and
to contact him if the information is not adequate.

H. Tilden (PNNL) stated that a Class 2 change will be
proposed to the 305-B training plan to reduce the training
requirements for the full-time secretary. The proposal will
be included with the Mod D material that will be sent to
Ecology on 6/1/98.

New Action Items

05-07-98:1 Provide and update on field sampling of pH before
transportation to 305-B.
ACTION: S. Warren (PNNL)
DUE: 6/4/98

05-07-98:2 Provide an update on the 325 electrical
outage occurrence.
ACTION: S. Jones (PNNL)
DUE: 6/4/98

Status of Budget Issues

J. Fulton (PNNL) distributed an FY 1998 performance summary
through March 1998 (attachment 5). PNNL has been working with
DOE to work the planning issues associated with the FY 2000
budget. DOE RL's submittal to DOE-Headquarters on April 14,
1998, requested partial funding for the legacy waste work in FY
1999 but contained zero funding in FY 2000 and this remains a



300 Area Project Meeting

Richland, Washington

Federal Building, Room 590A

May 7, 1998

1:00 p.m. to 1:30 p.m.

concern for PNNL.

9. Schedule Variance and Funding

The positive cost variance does not reflect a recent change
request that was recently approved to divert some of the funding
to accelerating identification and characterization of legacy
waste issues in the 300 Area. The negative schedule variance
poses a concern in the area of legacy waste, contamination
projects and forecasted milestones where work was not initiated
due to late authorization of funding and some small technical
problems. Corrective action plans are being formulated with the
emphasis on reducing the negative variance to zero.

10. Next Project Managers Meeting (Ecology/DOE-RL/PNNL)

• June 4, 1998
Federal Building/RM 590A
Richland, WA

• Proposed topics may be submitted to J. D. McAtee, e-mail
jaralyn.mcatee@pnl.gov, 372-4183, 375-4524 (fax).
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Attachment 3

300 AREA PROJECT MEETING

Project Managers Meeting

Federal Building, Room 590A
Richland, Washington

May 7, 1998
1:00 p.m. to 1:30 p.m.

Attendance List

Name Oraanization Phone Number
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Attachment 4

300 AREA PROJECT MEETING
Federal Building, Room 590A

Richland, Washington

May 7, 1998
1:00 p.m. to 1:30 p.m.

Commitment/Agreement Tracking Log



300 Area Project Managers Meeting
Information Tracking Log

11/6/97 SEPA Checklist D. Lutter (PNNL) G. Davis (Ecology) Information request only. CLOSED

11/6/97 Silver List Items (12.2, 12.4, 11.1,
11 7 16 3 9) M. Burandt (DOE-RL) J. Wallace (Ecology)

Signed by Ecology and
CLOSED. , . . returned to DOE-RL.

11/6/97
Draft cc:Mail (325 in Terms of
Volumes and Stora e)

G. Davis (Ecology) W. Larson (PNNL)
Draft is considered final until

CLOSEDg the permit is issued.

12/4/97 Audit of PNNL Waste Management M. Burandt (DOE-RL) J. Wallace (Ecology)
Information request only.

CLOSED
Closed

3/5/98 Silver List Items (11.3/11.5/39) J. Wallace (Ecology) M. Burandt (DOE-RL)
M. riurandt to provide copies of

CLOSED
signed information to Ecology.
Review and provide comments

3/5/98
Sample and Analysis Plan for 331

M. Burandt (DOE-RL) J. Wallace (Ecology)
by 3/19/98 or assume Ecology

CLOSEDWIDS acceptance. Comments
provided.

4/2/98 1 Silver List Items ( 16.1.8/16.5.8)

4/2/98 1 " f1 '°"'a -

M. Burandt (DOE-RL) I J. Wallace (Ecology)

H. Tilden (PNNL) I G. Davis (Ecology)
next

4/15/98 Baseline Change Request/Record M. Burandt (DOE-RL) J. Wallace (Ecology) Information request only. CLOSED

Approval of the 300 Area Project Managers Meeting Information Tracking Log and the attached meeting minutes constitutes acceptance by the
parties of the commitments/agreements described therein.

ECOLOGY

wr- Jeanne J. Wallace Date

DOE/RL

frl^ '
M. Burandt a e'

PNNL

&^^, k^Qz
D. Lutter Date



Attachment 5

300 AREA PROJECT MEETING

Federal Building, Room 590A

Richland, Washington

May 7, 1998

1:00 p.m. to 1:30 p.m.

PNNL WMOC Program - FY 1998 Performance Summary



PNNL WMOC Program
FY 1998 Performance Summary

Thru March 1998

Info as of March end 1998; Rev t Baseline

Subactivity Type SubAcct Expected

Funds

BAC BCWS

FYTD

BCWP

NYTD

ACWP

FYTD

CV CV

FYTD %

SV

FY7D

SV

%

8400-00-DA Waste Management - Legacy OP 28029A 2,055,000 2,305,004 699,411 531,600 457,591 74,009 14 -167,811 -24

Waste and Contamination Special

Projects

8400-00-DA Waste Management - Current OP 17629C 4,780,000 4,779,912 2,384,465 2,318,900 2,102,178 216,722 9 -65,565 -3
Generation

8400-00-DA Effluent Management OP 19173A 2,335,000 2,335,108 1,108,231 1,058,000 1,061,278 -3,278 0 -50,231 -5

8400-00-HB Environmental Compliance OP 26165A 1,412,000 1,428,359 737,420 618,270 577,270 41,000 7 -119,150 -16
Technical Support Services

8400-00-FB 325 S&M/patrol OP 22547A 2,938,000 2,980,006 1,395,124 1,410,000 1,196,357 213,643 15 14,876 1

8400-00-FB RLWS GPP 24277A 1,948,000 1,606,730 923,976 843,000 793,453 49,547 6 -80,976 -9

24278A

8400-00-FB RLWS OP 27549A 58,000 57,760 50,700 28,000 24,524 3,476 12 -22,700 -45

8400-00-FB S&M Misc Facilities OP 18698B 56,000 55,893 27,167 27,139 27,287 -148 -1 -28 0

8400-00-NA Essential ES&H Drawings OP 21275A 448,000 448,217 221,062 215,400 214,689 711 0 -5,662 -3

8400-00-UA WM Operations Compliance PM OP 19958B 751,000 751,069 315,979 338,103 236,261 101,842 30 22,124 7

Total 16,766,000 16.748,058 7,863,535 7,388,412 6,690,888 697,524 9 -475,123 -6

CP1 (p) = 0.91

CPI (e) = 1.10

SPI (e) = 0.94
rogram Completed % =

how much one planned dollar actually costs

> 1= under costs; < 1= over costs

> 1= ahead of schedule; < 1=behind sched

44.12

5/7/98
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